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ESTIMATE RUN 05/01/2001

ESTIMATE SUMMARY 15:15:09

CONTID: C12970         ESTIMATE NO: 0008 PROG 1999

PCN: 12970-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGN REPLACEMENT, REGION 3 PERCENT TIME:

PROJECT NO: SHE R300-061                  

SIGN REPLACEMENT, REGION 3

NAME OF ROAD: 70,70B,6,82,24

PROJECT COUNTIES: MESA

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 04/17/2001 DATE TIME STARTED 06/01/2000

632 WEST GUNNISON DATE LET 04/13/2000 DATE WORK BEGAN 06/01/2000

 DATE AWARDED 05/02/2000 DATE TIME STOPPED 06/18/2001

 DATE CONTRACT EXECUTED 05/30/2000 DATE ACCEPTED 06/18/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 06/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 811,055.00 PARTICIPATING $ $ 87,100.00

AWARD PROJECT AMT: 815,640.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,129.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.02

WORK DAYS

WORK DAYS

90.15%

79,880.00

87,100.00

77,970.88

77,970.88

$

$

$

$

731,175.00

0.00

731,175.00

6,871.14

738,046.14

-12,234.60

0.00

725,811.54

0.00

AMOUNT DUE 725,811.54 77,970.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,970.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

LAKE OTHERS

113.0 TIME ALLOW: 143

ORIG TIME ALLOW: 100
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PCN: 12970-BID    ESTIMATE RUN 05/01/2001

PROJECT: SHE R300-061                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 946.000

72.000

202-00810  
 

1,606.000

EACH

10.00000 10,180.001,018.000

720.00

0010 REMOVAL OF SIGN PANEL 2,604.000

1,109.000

202-00821  
 

3,516.000

EACH

10.00000 37,130.003,713.000

11,090.00

0015 *SIGN PANEL (CLASS I) 13,093.000

1,650.000

614-00011  
 

15,078.000

SF  

10.00000 147,430.0014,743.000

16,500.00

0015 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

0.000SF  

6.15000 0.000.000

0.00

0020 *SIGN PANEL (CLASS II) 15,349.000

1,943.000

614-00012  
 

16,172.000

SF  

15.00000 259,380.0017,292.000

29,145.00

0020 MATERIAL ALLOWANCE SIGN PANEL (CL II) 0.000

0.000SF  

10.90000 0.000.000

0.00

0025 *STEEL SIGN POST (2 INCH ROUND) P 6,328.000

798.000

614-01502  
 

10,746.000

LF  

7.50000 53,445.007,126.000

5,985.00

0025 MATERIAL ALLOWANCE POZILOC POST (P) 1,484.000

-798.000LF  

2.94000 2,016.84686.000

-2,346.12

0030 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) P1 3,686.000

462.000

614-01552  
 

5,910.000

LF  

30.00000 124,440.004,148.000

13,860.00

0030 MATERIAL ALLOWANCE SLIP BASE POST (P1) 864.000

-462.000LF  

7.90000 3,175.80402.000

-3,649.80

0035 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) P2 1,288.000

280.000

614-01582  
 

1,416.000

LF  

35.00000 54,880.001,568.000

9,800.00
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PCN: 12970-BID    ESTIMATE RUN

PROJECT: SHE R300-061                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0035 MATERIAL ALLOWANCE SLIP BASE POST (P2) 430.000

-280.000LF  

11.19000 1,678.50150.000

-3,133.20

0040 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

16,500.00000 16,500.001.000

0.00

0045 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

10.00000 0.000.000

0.00

0050 TRAFFIC CONTROL SUPERVISOR 100.000

0.000

630-00002  
 

115.000

DAY 

250.00000 25,000.00100.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

10.000

EACH

50.00000 0.000.000

0.00

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.800

0.000

630-80342  
 

32.000

EACH

50.00000 1,440.0028.800

0.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

500.00000 450.000.900

0.00

0070 TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

10.00000 900.0090.000

0.00

0075 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12970-BID    ESTIMATE RUN 05/01/2001

PROJECT: SHE R300-061                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 PORT MESG PANEL MCR LINE 2 - PORTABLE VMS 0.000

0.000

630-80359  
 

10.000

DAY 

150.00000 0.000.000

0.00

0100 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM 3 - 
ADDITIONAL MOB TO I-70B DUE TO ADDITIONAL

0.000

0.000

626-00100  
 

1.000

L S 

800.00000 0.000.000

0.00

0105 MOBILIZATION (W/O AUTOPAY) LINE ITEM 4 - ADDITIONAL 
MOB TO SH6 DUE TO ADDITIONAL WORK

0.000

0.000

626-00100  
 

1.000

L S 

3,135.00000 0.000.000

0.00

0110 MOBILIZATION (W/O AUTOPAY) LINE ITEM 5 - ADDITIONAL 
MOB TO SH 82 DUE TO ADDED WORK

0.000

0.000

626-00100  
 

1.000

L S 

3,535.00000 0.000.000

0.00

0115 ADDED ITEM (LUMP SUM)/ LINE ITEM 6 - CORRECTION OF 
CLASS II PANELS (Z-BAR)

0.000

0.000

900-00014  
 

1.000

L S 

1,200.00000 0.000.000

0.00

CAT 738,046.1477,970.88811,055.00CURRENT AMT0200 $ $ $

$ 738,046.1477,970.88$811,055.00$CURRENT AMTPROJECT TOTAL


